TYNGSBOROUGH SEWER COMMISSION

A

A=

y §
WOODARD
&CURRAN

Weekly Construction Update

Phase 1 West Sewer Construction Project
227919.01
Construction

o Installation of gravity sewer and services to continue on Middlesex Road
next week.
o |Installation of gravity sewer on Flint Easement to continue next week.

o Pre-drilling for ledge on Flint Easement to continue next week.

Environmental Monitoring

e Steve Erickson, Environmental Monitor issued a report stating that all
necessary erosion controls have been installed and the site appears to be
in very good condition.

Progress Summaries

Location Sewer Main Service Laterals Final Paving
Farwell Rd
Kendall Rd
Flint Rd Complete Complete
Flint Easement Ongoing
Flint Pond Rd
Middlesex Rd Ongoing Ongoing
Old Tyng Rd Complete Complete
Upton Rd Complete Complete
Westford Rd
Winslow Rd Complete

Picture of the Week

The picture on the right is of the Flint Easement after it was cleared and
prior to the installation of gravity sewer.
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Highlights

# Construction to continue
on Middlesex Road and
Flint Easement next
week.




